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Attachment 2 

Solar Ponds IM/IRA Revised 

Complete Building 910 Construction 

Complete Cold Tests With Plant Raw Water 

Complete Hot Test with ITS Water 

Building 91 0 Evaporators Fully Operational 

Interceptor Trench Water Diverted to Surge Tanks 

Excess Liquids Removed From Ponds 

Schedule 

&& 

July 7, 1993 

May 10, 1993 

June 28, 1993 

Sept. 9, 1993 

April 16, 1993 

Feb. 1994 


